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HANFORD FEDERAL FACILITY AGREE
ME

NT AND CONSENT ORDER (BFFACO)
EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF
K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL
REMEDIATION FROM JULY 31, 2007, TO AUGUST 31, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes,
Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent
Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the JAMIT level from
July 31, 2007, to August 31, 2007. The extension is required to allow for the agencies to
evaluate K Basin closure project planning. The U.S. Department of Energy, Richl and
Operations Office W.) initiated dispute in the RL to Office of Environmental Cleanup	

001
U.S. Environmental Protection Agency le tter, 07-KBC-0022, Initiation of Dispute Resolution for
Hanford Federal Facility Agreement and Consent Order (FIFFACO) Change Control Forms
M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and
M-016-06-04 for the River Corridor Closure Project - Initiate K East Basin Soil Remediation,
on December 20, 2006, and this agreement extends that dispute at the IAMIT level.

,/.

e	 ate
Assistant Manager for the Central Plateau
U.S. Department for Energy
Richland Operations Office
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Nick Ceto, Program Manager date
Office of Environmental Cleanup
U.S. Environmental Protection Agency

cc: D. A. Brockman, RL
S. L. Charboneau, RL
E. B. Dagan, RL
R. H. Engehnann, EFSH
J. A. Frey, RL
L. E. Gadbois, EPA
P. M. Knollmeyer; FHI

P. M. Pak, RL
R. E. Piippo, FHI
J. G. Vance, FFS
M. J. Weis, RL
B. D. Williamson, RL
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